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ESTIMATE RUN 07/29/2011

ESTIMATE SUMMARY 12:05:07

CONTID: C18059         ESTIMATE NO: 0004 PROG 2005

PCN: 18059-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 BRIDGE J-15-B OVER CURRANT CREEK PERCENT TIME:

PROJECT NO: FBR009A-031                   

SH 9 BRIDGE J-15-B OVER CURRANT CREEK

NAME OF ROAD: 009A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/29/2011 DATE TIME STARTED 03/16/2011

205 Tunnel Drive DATE LET 02/17/2011 DATE WORK BEGAN

 DATE AWARDED 03/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2011 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 03/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,897,983.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,398,683.97 NON-PARTICIPATING 213,604.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -527.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

52.00%

910,949.41

213,604.25

213,604.25

213,077.16

$

$

$

$

0.00

987,034.56

987,034.56

0.00

987,034.56

-20,980.26

0.00

966,054.30

0.00

AMOUNT DUE 966,054.30 213,077.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,077.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

136.0 TIME ALLOW: 9/30/2011 ??:??:??

ORIG TIME ALLOW: 9/30/2011 ??:??:??
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PCN: 18059-BID    ESTIMATE RUN 07/29/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:05:07

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

91,658.12000 91,658.121.000

0.00

0010 *Highway Design & Construction 0.527

0.039

631-00100  
 

1.000

L S 

507,274.15000 287,117.170.566

19,783.69

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

387,772.470

F A 

1.00000 0.000.000

0.00

0020 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0050 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00



CONTID: C18059         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18059-BID    ESTIMATE RUN 07/29/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:05:07

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0085 Construction Traffic Sign (Special) FASTER Signs 29.000

0.000

630-80344  
 

58.000

SF  

34.48000 999.9229.000

0.00

0090 Added Item (Hour)/ Wetland Biologist 40.000

0.000

900-00010  
 

40.000

HOUR

150.94000 6,037.6040.000

0.00

0095 Added Item (Lump Sum)/ Design for Caissons/Columns 1.000

0.000

900-00014  
 

1.000

L S 

2,799.13000 2,799.131.000

0.00

0100 Added Item (Lump Sum)/ Steel Trench Plates 1.000

0.000

900-00014  
 

1.000

L S 

1,390.96000 1,390.961.000

0.00

CAT 390,002.9019,783.691,098,232.27CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE 

0065 *Bridge Design and Construction 0.396

0.290

631-10002  
 

1.000

L S 

645,605.25000 442,885.200.686

187,225.52

CAT 442,885.20187,225.52645,605.25CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 0.950

0.050

620-00002  
 

1.000

EACH

74,075.57000 74,075.571.000

3,703.78

0075 Field Laboratory (Class 2) 0.950

0.050

620-00012  
 

1.000

EACH

57,825.24000 57,825.241.000

2,891.26

0080 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

11,122.82000 22,245.642.000

0.00

CAT 154,146.456,595.04154,146.45CURRENT AMT0450 $ $ $

$ 987,034.55213,604.25$1,897,983.97$CURRENT AMTPROJECT TOTAL


